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Ferry Plan Summary

* Ferry Planning Readiness Review conducted on 8/18/00 with no issues identified
* Ferry Flight Readiness Review to be conducted one day prior to planned ferry date

e Hardware summary:
* Orbiter: 0OV-104 (Atlantis)
* NEOM Ferry Weight (Ibs): 219,930 (No Fluids Off-loaded)
« NEOM Ferry Center of Gravity (in): Xo 1115.4 Yo -0.3 Z0 372.2
» Mass properties are within specified limits
» Attach hardware and ferry plugs ready to support
e Tailcone # 1 ready to support
« Shuttle Carrier Aircraft (SCA). NASA 905

» Configuration drawings have been released
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Ferry Plan Summary - Continued

DFRC seven day turnaround with ready-to-ferry on day eight (early morning)

Flight plan:
Day 1: Edwards AFB, CA to Dyess AFB, TX Refuel

Dyess AFB, TX to Eglin AFB, FL Refuel & RON
Day 2. Eglin AFB, FL to KSC SLF, FL

Weather alternates and emergency landing fields selected

Pathfinder: USAF C-141

Purge - decision to deploy purge equipment based on predicted temperatures

at potential ferry overnight stop locations
* Purge circuit 1 (OMS/RCS, ambient temperature below 45 °F)
* Purge circuit 2 (SpaceHab, ambient temperature below 50 °F)
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STS-106 FERRY READINESS STATEMENT

A Ferry Planning Readiness Review was conducted in accordance with the
Space Shuttle Vehicle Engineering Office flight preparation process plan
contained in NSTS 08117, Requirements and Procedures for Certification of
Flight Readiness. This certifies that aircraft, equipment, and ferry
requirements are ready to support Orbiter ferry operations.

Don L. McCormack, Jr.
MV/Manager, Ferry Operations



